CALIFORNIA

CO No.: 00224

High-Speed Rail Aul'hority CHANGE ORDER (co)
TITLE: Dispute Resolution - Executive DATE: 8/31/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Ariqat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
The Authority and Contractor have agreed, in order to streamline the dispute resolution process and make it more efficient, to
modify General Provision 51.1 Authority Decision as follows.

GP 51.1 shall be modified to read:

51.1 Authority Decision
Before the Contractor may submit any matter to dispute resolution board hereunder, it must first go through the Issue Resolution Ladder in
accordance with the following procedures.

If the Contractor objects to any recommendation, action, order, or position of the Authority (including any rejection or modification of a
proposed Change Order by the Authority), as a condition precedent fo referral of a dispute, the Contractor shall first seek to resolve the
dispute through the partnering process, including escalation of the dispute through all levels of the Issue Resolution Ladder. The Issue
Resolution Ladder shall be:

CP1

IRL Authority TPZP

1 Project Director / Design Construction | Project Director / Deputy Project
Manager Manager

2 Director of Infrastructure Delivery / Company Vice President
Director of Design and Construction

3 Executives Executives

The Contractor initiates the IRL by submitting a written nofice of dispute (“NOD”) fo the Authority. Unless the Parties otherwise agree in
writing, Level 1 of the IRL must be completed within 14 days of the TPZP's submission of a NOD. Otherwise, Level 1 will be deemed
completed and the dispute will automatically proceed to Level 2 of the IRL. Unless the Parties otherwise agree in writing, Level 2 of the IRL
must be completed within 14 days. Otherwise, Level 2 will be deemed completed. The Contractor may advance the dispute to Level 3 of
the IRL by submitting to the Authority, within 14 days after the actual or deemed completion of Level 2, a written request for Level 3 review.
The request shall state clearly, and in detail, the basis for the request, a statement of the facts asserted, the nature and amount of the costs
involved, the Contractor's plan for mitigating such costs, and its best estimate as analyzed in accordance with Cost and Scheduling
Controls Program section 9, of the schedule impact of the matters that give rise to the potential dispute. Unless the Parties otherwise agree
in writing, Level 3 must be completed within 14 days after the Contractor's submission of its request for Level 3 review. Otherwise, Level 3
will be deemed completed.

For purposes of the IRL step 3, an "Executive” shall be defined as: (1) the Authority's Chief Operating Officer or Deputy Chief Operating
Officer, and (2) the following individual employed by Contractor: Ronald Tutor. Step 3 shall take place at the Authority's 1111 H Street
board room in Fresno or as otherwise agreed to in writing by and between the parties. Following the step 3 proceeding, the Authority shall
issue a written decision (approved by counsel as in accordance with applicable law) and such decision shall be final and conclusive
(hereinafter “Final Decision™). If the Authority fails to issue a Final Decision within seven (7) calendar days of the step 3 proceeding, the
Authority’s Final Decision shall be deemed a denial of the Contractor's written objection and such Final Decision shall be deemed received
by the Contractor at the end of such 7-day period.

Contractor California High-Speed Rail Authority
Acceptance by Submitted by Recommended by Approv ‘by
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DESCRIPTION OF CHANGE: (Cont.)

If the dispute is not resolved by the IRL, either Party may refer the dispute to the DRB; provided, however, that the Contractor must refer
the dispute to the DRB within 28 days from the date of the Dispute Review — Executive. Pending the final resolution of a dispute hereunder,
the Contractor shail proceed diligently with the performance of the Contract and in accordance with the Authority’s decision. If it is
determined, on appeal, that the Authority's interpretation of the Contract, direction to the Contractor, or any other action required by the -
Authority's decision was an erroneous determination of the rights and obligations of the Parties under the Contract, the Contractor’s sole
remedy shall be the same as if such action were a “Change” pursuant to Section 17.0 of these General Provisions.

In the event the Contractor fails to file a written request for the Dispute Review — Executive within the time periods specified herein, or if the
Contractor fails to refer the dispute fo the DRB within the specified time period, the Contractor shall be deemed to have waived any and all
rights it may have to object to or to seek DRB review of such decision, action, or order. This waiver shall occur whether or not there is any
showing of prejudice to the Authority resulting from the delay in filing the objection.

As a condition to Final Acceptance, the Contractor shali identify all outstanding matiers relating to this Contract that have been elevated to
the dispute resolution process. By provision of the list of outstanding matters, or by its failure to provide such a list, the Contractor shall be
deemed to have waived any and all rights it may have to make any claim against the Authority with respect to this Contract except with
respect to the listed matters, provided that such waiver shall not extend to any matters arising after Final Acceptance with respect to
obligations of the Parties under the Contract after Final Acceptance.

ADJUSTMENT IN COMPENSATION:
There is no adjustment in compensation under this Change Order.
TIME ADJUSTMENT:

There is no time adjustment due to this Change Order.

Total: $0.00 0
Contractor California High-Speed Rail Authority ~ /
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Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged
and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time
and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature
caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct,
indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change
Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known
and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed
change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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Acceptance By \
Signature Date
Ghassan Arigat — Project Manager/Director I ’
1101
California High-Speed Rail Authority
Submitted by )
Signature Date
M Mike Sheffield - D-B Oversight Manager ¢/ 7/9
Recommended by
Signature Date

/{ Steven Milton- Design & Construction Manager )
- 2/10//%

Approval by _—"
Signat Date

Terry Ogle- Director of Design & Construction
Hup®
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